CASE STUDY · PART 1


# One trusted data layer for the whole Group

How I would lead the Group BI project

BI Team Lead interview · 10 minutes


STARTING POINT

# Today, 25 entities give 25 different answers to the same question



TARGET SOLUTION

# Build one shared data layer in Microsoft Fabric, not 25 reporting projects




**Result:** insights available on demand, no manual consolidation. Builds on today’s Power BI and SQL data warehouse.

SHARED DEFINITIONS

# Agree what a number means before anyone builds a report

| KPI | One definition | Owner |
|---|---|---|
| **Project delay** | Forecast vs baseline milestone, in days | Project office |
| **Project cost** | Actual + committed vs budget | Group controlling |
| **Utilisation** | Project hours ÷ available hours | Operations |

WHAT MANAGEMENT GETS

# Each project objective becomes one automated reporting product

| Objective | Reporting product | Example KPIs |
|---|---|---|
| **Data integration** | Group data layer, all entities | Entities onboarded |
| **Operational reporting** | Timeline, budget and equipment dashboard | Delay days · budget variance · equipment availability |
| **Cost control and staffing** | Running cost and utilisation report | Committed cost · utilisation % |
| **Compliance** | Access, audit and quality monitor | Open audit and quality issues |

ROADMAP

# Deliver in waves that follow the SAP and Fabric rollout

**Months 0–3**

## Define

KPIs, sources, pilot entity

**Months 3–6**

## Pilot

Project cost and delay report

**Months 6–12**

## Scale

Entities in waves, staffing, equipment

**Month 12+**

## Automate

Alerts and AI agents

**During SAP migration:** old and new data run in parallel until the numbers reconcile.


COMPLIANCE AND DATA QUALITY

# Safety and regulatory controls are built into the data layer, not added later

- Access by role and entity
- Traceable numbers as evidence for safety and regulatory audits
- Automated data-quality checks
- GDPR rules for HR and timesheet data

AUTOMATION AND AI

# AI agents draft the variance commentary, people approve it




Start with one prototype, measure accuracy, then scale.

TEAM AND WAYS OF WORKING

# A small central team, one shared backlog, a champion in every entity

**BI team**

Business analysts and Power BI developers

→

**Group Finance** · KPI owners

**DWH, SAP and IT** · platform

**Entity champions** · local data

IF I START TOMORROW

# First 90 days: listen, define, and deliver one quick win

## Listen

Group Finance and key entities

## Define

KPI dictionary and pilot scope

## Deliver

First project-cost report live